

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
প্রশাসন-২ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.hsd.gov.bd

স্মারকনং-৪৫.০০.০০০০.১৪১.১২.০২৫.২৪/৭৩৭

তারিখ: ২০ শ্রাবণ ১৪৩১
০৪ আগস্ট ২০২৪

বিষয়: যানবাহন ও যন্ত্রপাতি রক্ষণাবেক্ষণ সংস্থার (টেমো) বার্ষিক প্রকিউরমেন্ট প্ল্যান ২০২৪-২০২৫ অনুমোদন সংক্রান্ত।

সূত্র: টেমো, মহাখালী, ঢাকা এর স্মারক নম্বর-৯৬০, তারিখ: ২৮/০৭/২০২৩ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, যানবাহন ও যন্ত্রপাতি রক্ষণাবেক্ষণ সংস্থা (টেমো), মহাখালী, ঢাকা এর ২০২৪-২০২৫ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এসম্প্রদে প্রেরণ করা হলো।

সংযুক্তি: বার্ষিক ক্রয় পরিকল্পনা ২০২৪-২০২৫।



মোঃ আবু সুফিয়ান
সিনিয়র সহকারী সচিব
ফোনঃ ৫৫১০০৭২১

ইমেইল: admin2@hsd.gov.bd

ওস্বাকসপ ম্যানেজার
টেমো
মহাখালী, ঢাকা।

অনুলিপি অবগতির জন্য (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ
- ২। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ
- ৩। যুগ্মসচিব (প্রশাসন অধিশাখা) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ

ANNUAL PROCUREMENT PLAN-2024-2025
Ministry/Division: Health Services Division
Agency: Transport & Equipment Maintenance Organization (TEMO)
Procuring Entity Name & Code-TEMO

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of funds	Est. Cost in Lac TK	Time Code for process	NOT Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Group 'ক'	Raw Material Retail Parts. Code:3256105	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	547.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
								Planned Dates								
								Actual Dates								
Group 'খ'	Maintenance of Motor Vehicle Code: 3258101	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	90.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
								Planned Dates								
								Actual Dates								
Group 'গ'	Purchase of Computer, Laptop, Printer & Scanner Machine Code: 3255101	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	13.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
								Planned Dates								
								Actual Dates								
Group 'ঘ'	Repair/ Maintenance of Computer Accessories Computer Toner, Developer, Dram, Hard Drive, SSD, CPU & GPU Code: 3258103	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	08.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
								Planned Dates								
Group 'ঙ'	Purchase of Furniture Code: 4112314	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	06.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
Group 'চ'	Purchase of Stationary Code: 3255105	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	17.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
Group 'ছ'	Supplier of Liveries for Technical Employees 16-20 Graded Code: 3256106	Attached	Attached	OTM / RFQM / DPM / e-GP	Ministry	GOB	10.00 Lac	Planned Dates		16-08-2024	04-09-24	08-09-24	14-09-24	15-09-24	28-09-24	2 Month
	Total Value of Goods Procurement						691.00 Lac									

১৮/০৮/২৪
 মোঃ সাহিফউদ্দিন আকন্দ
 ওয়ার্কস ম্যানেজার
 মানবসম্পদ ও প্রশাসনিক ব্যবস্থাপনা সচিব (টিএমও)
 বায়ু ও পরিবহন সঞ্চালন মন্ত্রণালয়
 দাখলাপাড়া, ঢাকা-১২১২

০২/০৮/২৪
 মোঃ মোস্তাহের হোসেন
 সহকারী সচিব
 বায়ু সেবা বিভাগ
 বায়ু ও পরিবহন সঞ্চালন মন্ত্রণালয়
 দাখলাপাড়া বাংলাদেশ সরকার

০২/০৮/২৪
 মোঃ আবু সুফিয়ান
 সিনিয়র সহকারী সচিব

০২/০৮/২৪
 আনজমান আরা
 যুগ্মসচিব (প্রশাসন)

০২/০৮/২৪
 ড. মোঃ সিয়াউদ্দিন
 অতিরিক্ত সচিব (প্রশাসন)
 ০২/০৮/২৪
 মোঃ জাহাঙ্গীর
 সচিব